

Decepticons Final Project

View 1New view

Filter by keyword or by field

Todo15

This item hasn't been started

Prepare the presentation

final-project-decepticons #17
Create a frontend using figma

final-project-decepticons #20
Create a 5 min video presentation

final-project-decepticons #10
Submit the Final product and Presentation

final-project-decepticons #14
Register for Demo Day

final-project-decepticons #13
Complete the checkpoint (pdf)

final-project-decepticons #16
Deploy our model

final-project-decepticons #19
Feature Engineering

final-project-decepticons #8
Create Visualizations for Results

final-project-decepticons #4
Create or Deep Learning Model

final-project-decepticons #12
Complete the checkpoint (code)

final-project-decepticons #5
Train our Model on the dataset

final-project-decepticons #3
Start working on the checkpoint by preprocessing our dataset

In Progress5

This is actively being worked on

final-project-decepticons #11
Decide on a dataset

final-project-decepticons #21
Decide on which API and frameworks to use

final-project-decepticons #1
Explore Topics to finalize what project we want to work on

final-project-decepticons #18
Problem Definition

final-project-decepticons #2
Submit the Proposal (Mar 5)

Done0

This has been completed

Week 1

Decepticons Final Project

View 1

+ New view

Filter by keyword or by field

Todo16

This item hasn't been started

final-project-decepticons #3

Start working on the checkpoint by preprocessing our dataset

final-project-decepticons #21

Decide on which API and frameworks to use

final-project-decepticons #19

Feature Engineering

final-project-decepticons #4

Create or Deep Learning Model

final-project-decepticons #5

Train our Model on the dataset

final-project-decepticons #12

Complete the checkpoint (code)

final-project-decepticons #13

Complete the checkpoint (pdf)

final-project-decepticons #6

Hyperparameter tuning and optimizations

final-project-decepticons #7

In Progress2

This is actively being worked on

final-project-decepticons #1

Explore Topics to finalize what project we want to work on

final-project-decepticons #11

Decide on a dataset

Done2

This has been completed

final-project-decepticons #2

Submit the Proposal (Mar 5)

final-project-decepticons #18

Problem Definition

Week 2

Todo

14

...

+

This item hasn't been started

final-project-decepticons #19

Feature Engineering

final-project-decepticons #4

Create or Deep Learning Model

final-project-decepticons #5

Train our Model on the dataset

final-project-decepticons #12

Complete the checkpoint (code)

final-project-decepticons #13

Complete the checkpoint (pdf)

final-project-decepticons #6

Hyperparameter tuning and optimizations

final-project-decepticons #7

Pick the best model

final-project-decepticons #8

Create Visualizations for Results

final-project-decepticons #9

Prepare the Presentation

In Progress

1

...

+

This is actively being worked on

final-project-decepticons #3

...

Start working on the checkpoint by preprocessing our dataset

Done

5

...

+

This has been completed

final-project-decepticons #2

Submit the Proposal (Mar 5)

final-project-decepticons #18

Problem Definition

final-project-decepticons #1

Explore Topics to finalize what project we want to work on

final-project-decepticons #11

Decide on a dataset

final-project-decepticons #21

Decide on which API and frameworks to use

Week 3

Decepticons Final Project

View 1 + New view

Filter by keyword or by field

Todo 14

This item hasn't been started

final-project-decepticons #19

Feature Engineering

final-project-decepticons #4

Create or Deep Learning Model

final-project-decepticons #5

Train our Model on the dataset

final-project-decepticons #12

Complete the checkpoint (code)

final-project-decepticons #13

Complete the checkpoint (pdf)

final-project-decepticons #6

Hyperparameter tuning and optimizations

final-project-decepticons #7

Pick the best model

In Progress 1

This is actively being worked on

final-project-decepticons #3

Start working on the checkpoint by preprocessing our dataset

Done 6

This has been completed

final-project-decepticons #11

Decide on a dataset

final-project-decepticons #21

Decide on which API and frameworks to use

final-project-decepticons #1

Explore Topics to finalize what project we want to work on

final-project-decepticons #18

Problem Definition

final-project-decepticons #2

Submit the Proposal (Mar 5)

Week 4

Decepticons Final Project

View 1 + New view

Filter by keyword or by field

Todo 8

This item hasn't been started

final-project-decepticons #6

Hyperparameter tuning and optimizations

final-project-decepticons #7

Pick the best model

final-project-decepticons #9

Prepare the Presentation

final-project-decepticons #17

Create a frontend using figma

final-project-decepticons #20

Create a 5 min video presentation

final-project-decepticons #10

Submit the Final product and Presentation

final-project-decepticons #14

Register for Demo Day

final-project-decepticons #8

Create Visualizations for Results

In Progress 2

This is actively being worked on

final-project-decepticons #4

Create or Deep Learning Model

final-project-decepticons #5

Train our Model on the dataset

Done 10

This has been completed

final-project-decepticons #11

Decide on a dataset

final-project-decepticons #21

Decide on which API and frameworks to use

final-project-decepticons #1

Explore Topics to finalize what project we want to work on

final-project-decepticons #18

Problem Definition

final-project-decepticons #2

Submit the Proposal (Mar 5)

final-project-decepticons #19

Feature Engineering

final-project-decepticons #13

Complete the checkpoint (pdf)

final-project-decepticons #16

Deploy our model

final-project-decepticons #3

Start working on the checkpoint by preprocessing our dataset

final-project-decepticons #12

Complete the checkpoint (code)

Week 5

Decepticons Final Project

View 1 + New view

Filter by keyword or by field

Todo 5

This item hasn't been started

final-project-decepticons #7

Pick the best model

final-project-decepticons #9

Prepare the Presentation

final-project-decepticons #20

Create a 5 min video presentation

final-project-decepticons #10

Submit the Final product and Presentation

final-project-decepticons #14

Register for Demo Day

In Progress 3

This is actively being worked on

final-project-decepticons #6

Hyperparameter tuning and optimizations

final-project-decepticons #8

Create Visualizations for Results

final-project-decepticons #17 ...

Create a frontend using figma

Done 12

This has been completed

Decide on a dataset

final-project-decepticons #21

Decide on which API and frameworks to use

final-project-decepticons #1

Explore Topics to finalize what project we want to work on

final-project-decepticons #18

Problem Definition

final-project-decepticons #2

Submit the Proposal (Mar 5)

final-project-decepticons #19

Feature Engineering

final-project-decepticons #13

Complete the checkpoint (pdf)

final-project-decepticons #16

Deploy our model

final-project-decepticons #3

Start working on the checkpoint by preprocessing our dataset

final-project-decepticons #12

Complete the checkpoint (code)

final-project-decepticons #5

Train our Model on the dataset

final-project-decepticons #4

Create or Deep Learning Model

Week 6

Decepticons Final Project

View 1

+ New view

Filter by keyword or by field

Todo2

This item hasn't been started

final-project-decepticons #9

Prepare the Presentation

final-project-decepticons #10

Submit the Final product and Presentation

In Progress3

This is actively being worked on

final-project-decepticons #7

Pick the best model

final-project-decepticons #20

Create a 5 min video presentation

final-project-decepticons #14

Register for Demo Day

Done15

This has been completed

Decide on a dataset

final-project-decepticons #21

Decide on which API and frameworks to use

final-project-decepticons #6

Hyperparameter tuning and optimizations

final-project-decepticons #1

Explore Topics to finalize what project we want to work on

final-project-decepticons #18

Problem Definition

final-project-decepticons #8

Create Visualizations for Results

final-project-decepticons #2

Submit the Proposal (Mar 5)

final-project-decepticons #17

Create a frontend using figma

final-project-decepticons #19

Feature Engineering

final-project-decepticons #13

Complete the checkpoint (pdf)

final-project-decepticons #16

Deploy our model

final-project-decepticons #3

Start working on the checkpoint by preprocessing our dataset

Week 7

Decepticons Final Project

View 1 + New view

Filter by keyword or by field

Todo 0

This item hasn't been started

In Progress 0

This is actively being worked on

Done 20

This has been completed

final-project-decepticons #10

Submit the Final product and Presentation

final-project-decepticons #9

Prepare the Presentation

final-project-decepticons #7

Pick the best model

final-project-decepticons #20

Create a 5 min video presentation

final-project-decepticons #14

Register for Demo Day

final-project-decepticons #11

Decide on a dataset

final-project-decepticons #21

Decide on which API and frameworks to use

final-project-decepticons #6

Hyperparameter tuning and optimizations

final-project-decepticons #1

Explore Topics to finalize what project we want to work on

final-project-decepticons #18

Problem Definition

final-project-decepticons #8

Create Visualizations for Results

final-project-decepticons #2

Submit the Proposal (Mar 5)

Week 8